

**Prop 1 Round 2 IRWM Implementation Grant
Project Solicitation Schedule 2022**

Prop 1 IRWM Grant Funds Available to Central Coast Funding Area

Prop 1 Allocation to CCFA:	\$43,000,000
Minus State costs (10%):	- \$4,300,000
Remaining for CCFA:	\$38,700,000
<i>Of that amount:</i>	
DAC Funds (20% total allocation):	\$8,600,000
General Implementation Grant Funding:	\$30,100,000

Prop 1 IRWM Grant Funds Available to the Greater Monterey County Region

Total Prop 1 Funds Available:

DAC Funds: \$1,775,034
General Implementation: \$6,212,620
TOTAL: \$7,987,654

Prop 1 Funds Spent to Date:

Planning Grant: \$76,935
DAC Involvement (50% of total DAC): \$887,517
Round 1 DAC Implementation: \$395,000
Round 1 General Implementation: \$3,067,861
TOTAL: \$4,427,313

Available for Round 2:

DAC Implementation: **\$492,517**
General Implementation: **\$3,067,823**
TOTAL: **\$3,560,340**

Proposed Project Solicitation Schedule (*Application is due February 1, 2023*):

NOTE: Projects must be completed by December 31, 2027.

- June 1, 2022: Solicitation begins. Project proponents have 8 weeks to complete GMC Project Application Form.
- June 6, 2022 RWMG Meeting: Project Review Committee is convened.*
- July 15, 2022: GMC Project Application Forms due to Susan.
- Project Review Committee has 4 weeks to review and rank projects.
- August 17, 2022 RWMG Meeting: RWMG discusses/approves ranked Project List and begins discussions.
- RWMG has 3 months to discuss projects and to select which projects to put forward.
- November 16, 2022 RWMG Meeting [special meeting] or December 21, 2022: RWMG approves projects to submit for Round 2.
- Application submitted to DWR by February 1, 2023.

*Project Review Committee for Round 1 was:

- Mike McCullough, Monterey One Water
- Brian True, Marina Coast Water District
- Victoria Nava-McClellan, EJCW
- Susan Robinson